
  The Chicago Department of Transportation and the 12th Ward office held a 
virtual community meeting to provide an overview of the Kedzie Ave and Archer 
Ave traffic safety project currently underway.  CDOT presented a background of 
the project including corridor crash data and the design features being installed. 
  A representative from project contractor Sumit Construction company to pro-
vided construction updates and timelines. CDOT and team answered questions 
submitted through an online survey and at the meeting.  A recording of the meet-
ing is available at: www.the12thward.org/ constructionupdates 
  Construction status and anticipated timeline for Kedzie ave. from 28th st. to 
Archer ave.: 
  All concrete and asphalt work is complete. 
  Pavement Striping - On-going.  Anticipated completion by 1st to 2nd week of 
December. 
  Precast Curbs - Scheduled to start 3rd week of December. Anticipated duration 
2-3 weeks. 
  Signs & Delineators - Scheduled to start 3rd week of December. Anticipated 
duration 2-3 weeks. 
  1 Impact Attenuator installation at viaduct south of W 31st St – Scheduled in-
stallation around mid-January. 
  Archer ave. from Western to Rockwell st and Sacramento to 47th st.: 
  Concrete and Asphalt: Anticipated completion by 2nd to 3rd week of December. 
  Pavement Striping - Scheduled to start 4th week of December, Anticipated du-
ration 2-3 weeks. 
  Signs & Delineators: Scheduled to start 1st week of January, Anticipated du-
ration 2-3 weeks.
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